

Elba 3 CALENDAR

Date	Event	Location
14-15 May 2019	1st Steering Group back-to-back with Societies Steering Group	Bar (Montenegro)
24 May 2019	Establish contact with Bulgarian Embassies and inform the Elba group if it possible to apply	Alb, BiH, Kos, Mont, Serb
12-14 June 2019	Caritas Europa Training on Social Impact Measurement	Madrid, Spain
Mid June	LCs sent the detailed country budget for Elba 3	via mail
26 June 2019	DEADLINE – Bulgarian Government Funds	Embassies of Bulgaria
30 June 2019	LCs Greece and Serbia contact Erasmus+ agencies for the Strategic Partnerships Call for Proposal	Greece, Serbia
15 July 2019	2nd round of monitoring Social Enterprises LCs send the filled Dashboards	via mail
1 September 2019	Financial report months 1-4	via mail
1 September 2019	Definition of ToR and creation of the Working Groups	via mail
11-13 September 2019	2nd Steering Group Meeting back-to-back with Kick off event of Your Job	Shkodra (Albania)
13 September 2019	Reporting of sub-granted Social Enterprises (Elba 2) and Ecosystem Plans	Shkodra (Albania)
1 October 2019	DEADLINE – Erasmus Plus Strategic Partnership	Greece, Serbia
1 January 2020	Financial report months 5-8	via mail
1 February 2020	3rd round of monitoring Social Enterprises LCs sent the filled Dashboards	via mail
26-28 March 2020	Event “The Economy of Francesco” 3rd Steering Group Meeting	Assisi (Italy)
1 May 2020	Financial report months 9-12	via mail
1 September 2020	Financial report months 13-16	via mail
14-15 September 2020	Regional Social Economy Forum 4th Steering Group Meeting	Mostar (BiH)
31 December 2020	End of the implementation Final financial Report	via mail

This Elba 3 Calendar can be changed and adapted by the Steering Group according to the needs